
OTAY RIVER WATERSHED MANAGEMENT PLAN

SCHEDULE OF COMPLETION DATES

SWRCB No. 02-036-259-0
	Task
	
	Deliverable
	Completion Date

	1.0
	
	Project Management and Administration
	

	
	1.2
	Quarterly Progress Reports
	October 10, 2002 and quarterly thereafter

	
	1.5
	Contract Summary Form
	October 10, 2002

	
	1.6
	Subcontractor Documentation
	October 10, 2002 and quarterly thereafter

	
	1.7
	Expenditure/Invoice projections
	October 10, 2002 and every 6 months thereafter

	
	1.8
	Project Survey Form (NRPI)
	March 1, 2005

	2.0
	
	Notification of Adjoining Landowners
	

	
	2.1
	Copy of letter to landowners; copy of newspaper ad
	August 31, 2002

	
	2.2
	Notification to Contract Manager of completion of task 2.0
	August 31, 2002

	3.0
	
	Program Organization and Outreach
	

	
	3.1
	Signed agreement and lists of Committee Participants
	April 10, 2004

	
	3.2 
	Draft Stakeholder List
	September 31, 2002

	
	3.3
	Draft Questionnaire/Survey
	August 31, 2002

	
	3.4
	Draft public meeting schedule
	August 31, 2002

	4.0
	
	Watershed Assessment
	

	
	4.1
	Draft Technical Report(s)
	July 30, 2004

	
	4.2
	CD-rom of GIS-based data inventory for the watershed
	August 20, 2004

	
	4.3
	CD-rom of existing and proposed compatible uses.
	August 20, 2004

	
	4.4
	CD-rom of baseline watershed indicators
	August 27, 2004

	5.0
	
	Development of Function and Values 
	

	
	5.1
	Draft Water Quality and Hydrology Analysis
	August 13, 2004

	
	5.3
	Summary of point and nonpoint sources of pollution
	August 31, 2004

	
	5.4
	Draft Watershed Management Objectives
	September 7, 2004

	
	5.5
	List of most effective management objectives
	September 16, 2004

	
	5.6
	Draft watershed protection, restoration and management strategies
	October 19, 2004

	
	5.7
	Draft Adaptive Management strategies and objectives
	October 19, 2004

	
	5.8
	Draft water quality monitoring strategy
	October 29, 2004

	6.0
	
	Watershed Management Plan Development
	

	
	6.1
	Draft Watershed Management Plan
	December 5, 2004

	
	6.2
	Notification to Contract Manager of public review periods
	December 5, 2004

	
	6.4
	Final Watershed Management Plan
	March 1, 2005

	7.0
	
	Adoption of the Watershed Management Plan
	

	
	7.2
	Final Recommendation
	March 2005

	8.0
	
	Draft and Final Report
	

	
	8.2
	Draft Report
	December 31, 2004

	
	8.3
	Final Report
	March 1, 2005


As of 8/3/2004



