

Regional Stormwater Management Committee

2007 Wildfires: Impacts to Copermittee Programs

November 29, 2007

January 24, 2008 Submittals

Tentative Addendum No. 1 to Order R9-2007-0001

- Tentative Addendum No. 1 to Order No. R9-2007-0001 will extend the deadlines of certain permit requirements by 60 days from 365 days to 425 days following the adoption of Order No. R9-2007-0001. The extension of the deadlines is necessitated by the recent wildfires of October 2007 and the unforeseeable delays in previously scheduled work required by Order No. R9-2007-0001 that has resulted from the wildfires.
- The Regional Board will consider oral statements at the **December 12, 2007** public hearing.

Would Extend Deadlines for:

- Jurisdictional URMPs
- Watershed URMPs
- Regional URMP

Would Not Affect Deadlines for:

- FY 06-07 Annual Reports (JURMP, WURMP, & Common Activities)

Copermittee Options if RWQCB Does Not Approve Tentative Addendum in December or January

Jurisdictional URMPS

- Copermittees should individually determine a course of action

Watershed URMPS

- Watershed Copermittees should determine a course of action for each WURMP

Regional URMP

- 1 Status Quo (submit entire RURMP in January)
- 2 Partial submittal in January; remainder in March
- 3 Submit entire RURMP in March
- 4 Other (TBD)

January 17, 2008 Management Committee Meeting

○ Draft Regional URMP (Review & Discuss; Approve in March)

- Attachment: Regional Effectiveness Assessment Standards
- Attachment: Regional Residential Outreach Strategy
- Attachment: Regional Strategy for Regulation of Mobile Businesses
- Attachment: Interim HMP Criteria for Projects > 50 Acres
- Attachment: SUSMP BMP Update

○ MOU Implementation (Review & Discuss)

- Working Body Responsibilities & Assignments
- Work Plans & Budgets

○ FY 08-09 Regional Shared Costs Budget (Review & Discuss; Approve in March)

○ Final FY 05-06 Common Activities Annual Report (Approval)

Proposed Schedule for Completion of RURMP and Attachments

Task	Date
Email complete drafts to Copermittees	Thursday, January 10
Management Committee reviews and discusses	Thursday, January 17
Receive additional comments from Copermittees	Friday, February 1
Distribute final drafts	Friday, February 29
Management Committee reviews and approves final	Thursday, March 20
Submittal to RWQCB	Monday, March 24

January 2008 Annual Reporting - Common Activities Section -

Executive Summary	
I. Common Activities.....	
A. Introduction	
B. Regional Programs and Activities	
B.1 Planning and Coordination	
B.2 Outreach Activities.....	
C. Watershed Programs and Activities	
D. Public Reporting and Participation	
E. Conclusions and Recommendations	

January 2008 Annual Reporting - Common Activities Section -

