

**SAN DIEGUITO WATERSHED MANAGEMENT PLAN
MASTER SCHEDULE JANUARY 2005 – JUNE 2006**

	Exec. Team	WSIG	TAC	Weston	City of San Diego
Jan. 2005	Field ¹ Meeting Jan. 27				Jan 10 Quarterly Report
Feb. 2005		Meeting ² Feb. 24, 1:30-3:30 PM		Discuss Issues of Concern; Framework	
Mar. 2005					
Apr. 2005		Meeting ⁴ Apr. 28 1:30-3:30 PM	Meeting ³ Location MOC II (April 21)	Discuss Issues of Concern; Framework	April 10. Quarterly Report
May. 2005	Tele. Conf. ^A Call		Field Trips: Upper WS: May 19; Lower WS: May 26 Comments on ECR due June 31, 2005	Draft Existing Conditions Report (ECR)-May 13; post on Project Clean Water website	
June 2005		June 10, 2005 Provide Comments on Draft ECR	Meeting ⁵ Early June- Provide Comments on Draft June 9 (Wild Animal Park)	Deliver Power Point Presentation to City; Deliver Phase II and III Framework (Draft Scope of Work)	
	Meeting ⁶ June 23; MOCII (Kearny Mesa, City of SD)				
July 2005	Tele. Conf. Call July 22, 2005	Meeting ⁷ 1:30 – 4:30 July 28; Escondido Final ECR due		Present Power Point Presentation to All Groups Public Meeting #1.	July 10; Quarterly Report

	Exec. Team	WSIG	TAC	Weston	City of San Diego
August 2005	Tele. Conf. Call Aug. 10, 2005	Meeting ¹² Aug. 25; Escondido		Develop FW Plan	
September 2005	Sept. 12, 2005	Meeting ⁸ Sept. 22; Escondido		Develop Framework Plan	
October 2005	Oct. 12, 2005	Workshop ½ day (1:30-4:30 PM) Oct. 20, 2005; MetroBio.			
November 2005	Nov. 2, 2005	Workshop ½ day ⁹ (1:30-4:30 PM) Nov. 18; MetroBio.		Submit F/W Plan	
December 2005		Workshop ½ day ^(1:30-4:30 PM) Dec. 15 Metro. Bio.			Brochure: distribute with Draft Plan
January 2006		Start reviewing plan	TAC ¹⁰ Comment on Draft Plan; Review Brochure; Mtg: Jan 19: Escondido (?) 3 wks. to review & comment; 1/19 -2/9/05	- Action Plans - include Action Plans in Draft Plan - monitoring plan to be developed; 2/10-2/23: Assemble comments from TAC	- review and comment on Action Plans
February		WSIG review Draft Plan; Mtg: 2/23 (Escondido?)	Comments due 3/16; combined mtg. w/WSIG; 2/23	Ppt. for draft plan; finalize draft plan	- review and comment on ppt.

March		3/30 – 5/16: 45 day PR Period 3/30: #2 Public Meeting Road Show			Do Road Show
April		No Meeting	No Meeting		
May				Assemble/re- spond to comments	5/16: End of PR period.
June		Final Plan 6/1 or 6/8: #3 Public Meeting			Finalize Plan; Start Forming Watershed Council
July					Start adoption process
August					
September					

Notes:

1. Field Meeting: Bring list of TAC candidates; brochure
2. WSIG Overview Meeting: Location: Escondido City Hall (201 North Broadway, Escondido)
 - a. Overview
 - b. Schedule
 - c. Issues of Concern
 - d. Framework Plan (overview and style)
 - e. Brochure
 - f. Other
3. TAC Meeting
 - a. Overview: Purpose; roles; schedule
 - b. Scientific advice; comment on framework plan
4. WSIG Meeting
 - a. Status/Update
 - b. Discussion of other Watershed Plans
 - c. Present Matrix
 - d. Update on Existing Conditions Report
 - e. Framework Plan (discussion)
5. TAC Meeting

- a. Review & Comment on Technical aspects of Existing Conditions Report
6. All the Groups
 - a. Weston to respond to comments received on Draft Existing Conditions Report
7. All the Groups
 - a. Power Point Presentation (goals & background)
 - b. Questionnaire
 - c. Discuss overview for Phases II & III
- A. Teleconf. Call
 - discuss WSIG schedule & Consultant schedule
 - response/comments on ECR; how to handle competing requests for info.
 - discuss 3 public meetings (ppt., "scoping", public review & time frame)
 - Framework Plan and Scoping
 - how to involve politicians
 - voting
 - brochure
 - Prioritize..how to do: Middle watershed; discuss role of CWA; streams, etc.
8. WSIG meeting
9. WSIG meeting
10. TAC meeting
11. TAC Meeting
12. WSIG Meeting
 - Existing Conditions Report
 - Framework Plan
 - Matrix
 - Vision Statement Graphic
 - Outreach Efforts

Revised 12/9/05